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$C-01 DEFINITIONS

AASHTO means The American Association of State Highway and Transportation Officials, the successor
association to AASHO.

Access Road means the right-of-way; the / roadway and all improvements constructed thereon
connecting the airport to a public highway. :

AIP means Airport Improvement Program, a grant-in-aid program, administered by the Federal Aviation
Administration.

Air Operations Area {AOA) means for the purpose of these specifications, the term Air Operations Area
shall mean an area of the airport used or intended to be used for the landing, takeoff, or surface
maneuvering of aircraft. An Air Operation Area shall include such paved or unpaved areas that are used
or intended to be used for the unobstructed movement of aircraft in addition to its associated runway,
faxiway, or apron.

Airside means the area of the Airport consisting of the airfield, aircraft parking ramps and other areas
requiring a special Airport Security identification badge to gain legal access. The general public does not
have access to this area.

ASTM means The American Society for Testing and Materials.

Central Passenger Terminal Complex (CPTC) means the facilities at the Airport consisting of the North
Terminal, South Terminal, Terminal Atrium, Concourses 7, A, B, C, D, E, and F, and Airfield {active

Runways and Taxiways}.

Contract Line ltem means a discretely priced portion of Work identified in the Exhibit titled
“QUANTITIES, PRICING AND DATA FORMS.”

Contract Scheduie means the Work execution schedule developed and approved pursuant to the Exhibit
titled “SCHEDULE REQUIREMENTS.”

Drainage System means the system of pipes, ditches, and structures by which surface or subsurface
waters are collected and conducted through the airport area.

H-IDP means Hartsfield-Jackson Development Program — H-JAIA development plan that includes major
efficiencies/capacity projects associated with the Master Plan and replacement/upgrade/maintenance
projects associated with the existing facility.

Landside means all areas outside the Airside, but still located on the Airport.

Large Hub Airport means an airport that enplanes more than one percent of the nation’s passengers
annually.

Lighting means a system of fixtures providing or controlling the light sources used on or near the Airport
or within the Airport buildings. The field lighting includes all luminous signals, markers, floodlights, and
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illuminating devices used on or near the Airport or to aid in the operation of aircraft landing at, taking
off from, or taxiing on the Airport surface.

MARTA means Metropolitan Atlanta Rapid Transit Authority.

Pavement means the combined surface course, base course, and sub base course, if any, considered as
a single unit.

PROPONENT means the legal entity proposing, its/their respective directors, officers, partners, joint
venture, employees, agents, representatives, permitted assigns and successors, presented to the CITY
for approval to perform specific work in accordance with the Scope of Work defined in this Request for
Proposal.

Secured Area means the area located within the SIDA surrounding the terminal or concourses primarily
used for parking / servicing aircraft.

SIDA means the Security Identification Display Area.

Sterile Area means the area iocated within the terminal and concourses that require passage through a
TSA checkpoint to access.

Structures means Airport facilities such as bridges; culverts; catch basins; inlets, retaining walls, cribbing;
storm and sanitary sewer lines; water lines; underdrains; electrical ducts, manholes, handholes, lighting
fixtures and bases, transformers, fiexible and rigid pavements, navigational aids, buildings, vaults, and
other manmade features of the Airport that may be encountered in the work and not otherwise
classified herein.

Subgrade means the soil which forms the pavement foundation.

Taxiway means for the purpose of this document, the portion of the air operations area of an Airport
that has been designated by Airport for movement of aircraft to and from the Airport’s runways or
alrcraft parking areas.

TSA means the Transporiation Security Administration.

Utility Contracting means undertaking to construct, erect, alter; or repair or have constructed, erected,
altered, or repaired any utility system in which the cost of the utility system work exceeds one hundred
thousand dollars {$100,000.00).

Utility Contractor means a sole proprietorship, partnership, or corporation, which is engaged in utility
confracting under express or implied contract or which hids for, offers to perform, purport to have the
capacity to perform or does perform utility contracting under express or implied contract.

Utility Foreman means any individual who is employed by a licensed CONTRACTOR to have oversight
and charge of the construction, erection, alteration, or repair of utility systems.

Utility Manager means any individual who is employed by a utility CONTRACTOR to have oversight and
charge of the construction, erection, alteration, or repair of utility systems.
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5C-02 COMMENCEMENT, PROGRESS AND COMPLETION OF THE WORK

2.1 Commencement. CONTRACTOR shall commence Work according to the accepted
schedule following written Notice to Proceed from CITY, but in no event later than ten (10)
‘business days thereafter. To facilitate the start of construction as early as possible,
CONTRACTOR is strongly encouraged' to submit its Safety, Security, Environmental, Quality
Control, Fire Prevention plans, and the FAA Safety Plan Compliance Document (SPCD) to the
CITY for review and approval immediately after Award of the Contract by the Council of the City
of Atlanta. CONTRACTOR acknowledges that construction cannot begin until the Safety,
Security and Quality Control plans are approved and that the development and submittal of
CONTRACTOR submittals prior to the Contract being fully executed and Notice to Proceed tssued
is at CONTRACTOR's risk. Prior to any actual construction being performed, there shall be a Pre-
Construction Conference to discuss details of execution.

2.2 intermediate Milestones. CONTRACTOR shali complete the following intermediate
milestones under this Contract:

NO. CONTRACT MILESTONES

1 CONTRACTOR shall achieve Substantial Completion on or before One Hundred and
Eighty Three (183) Calendar Days from Notice to Proceed,

2 | CONTRACTOR shall provide warranties and as-builts within Thirty (30} calendar days
from the date of substantial completion of the entire project

23 Substantial Compietion. CONTRACTOR shall achieve Substantial Completion as
identified in this exhibit under section 2.2-Intermediate Milestones. This performance period is
inclusive of the time required to gain approval for the Safety and Security plans which may
require as many as 45 calendar days for review and approval. The SPCD must alsc be submitted
and approved prior to commencement of work, CONTRACTOR acknowledges that CITY has
purchased the entirety of the performance period. CONTRACTOR’s schedule may indicate an
earlier Substantial Completion date than required by CITY; however, CONTRACTOR. is not
entitied to any additional compensation should delays occur until the delays exceed the
performance period indicated above.

2.4 Advance information. CONTRACTOR shall give ENGINEER full information in advance in
writing as to its plans for performing each part of the Work. If at any time, CONTRACTOR's
actual progress is inadequate to meet the requirements of this Contract, ENGINEER may notify
CONTRACTOR to take such steps as may be necessary fo improve its progress. If, within a
reasonable period as determined by ENGINEER, CONTRACTOR does not improve performance to
meet the Contract Milestones set forth above, ENGINEER may require an increase in
CONTRACTOR’s lahor force, the number of shifts, overtime operations, additional days of Work
construction plant and equipment, all without additional cost to CITY. Neither such notice, nor
ENGINEER’s failure to issue such notice, shall relieve CONTRACTOR of its obligation to achieve
the quality of Work and rate of progress required by this Contract.
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5C-03

SC-04

oo

25 Noncompliance with ENGINEER’s Instructions. Noncompliance with ENGINEER’s
instructions shall be grounds for ENGINEER’s determination that CONTRACTOR is not
prosecuting the Work with such diligence as will assure completion within the time specified.
Upon such determination, CITY may terminate this Contract pursuant to the Clause titled
“TERMINATION FOR DEFAULT.”

f

LIQUIDATED DAMAGES

3.1 Estimated Liquidated Damages. The parties herehy agree that the damages which CITY
to determine with certainty and, therefore, have in good faith estimated as fair compensation,
the Liguidated Damages as set forth below. If CONTRACTOR fails to deliver the equipment or
materials or perform the services within the times specified in this Contract for the established
Milestones & Substantial Completion, or any extensions granted in writing, the CONTRACTOR
shall pay to CITY as fixed, agreed, and Liquidated Damages for each calendar day of delay the
sum(s) specified below, which amounts shall be independently caiculated as follows:

NO. BASE BID CONTRACT MILESTONES LIQUIDATED DAMIAGES

1 CONTRACTOR shall achieve Substantial Completion | Three Thousand Dollars and Zero
on or before One Hundred and Eighty Three {183} | Cents ($3,000.00) per calendar
Calendar Days from Notice to Proceed. day.

2 CONTRACTOR shall provide warranties and as- | Three Thousand Dollars and Zero
builts within Thirty (30] calendar davs from the | Cents ($3,000.00) per calendar
date of substantial completion of the entire | day.

project.

3.2 Application of Liquidated Damages not a Change. The application of Ligquidated
Damages shall not effect a change in the Contract milestone or relieve CONTRACTOR of its
obligation to improve its progress, pursuant to the Clause titled “COMMENCEMENT, PROGRESS,
AND COMPLETION OF THE WORK,” to achieve, or to mitigate the failure to achieve, the Contract
milestone date or stated area reopening.

3.3 Payment of Liquidated Damages. Payments of Liquidated Damages shall become due
immediately upon failure to achieve Contract milestones. CITY shall be entitled to withhold
from payments due, offset against other obligations, deduct from retainage, and draw down on
letter(s) of credit or performance securities any and all Liquidated Damages due from
CONTRACTOR.

3.4 No Restriction of Rights and Remedies. Nothing in this Clause shall operate to restrict
any other rights and remedies available to CITY at law or under this Contract.

CONTRACT ADMINISTRATION

CONTRACTOR agrees to utilize forms, reports and formats for information furnished by the
ENGINEER in conjunction with the execution of work under this Contract.
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SC-05

SC-06

4.1 Preconstruction Conference. After the award of the Contract and prior to
commencement of the Work, a preconstruction conference between the CITY and the
CONTRACTOR will be held. The time and place of the meeting wilt be established by the CITY.
All involved parties shall be prepared to discuss any Issues or concerns with the execution of the
Work. ‘

4.2 Coordination and Progress Meetings. - The CONTRACTOR and any requested
subcontractors and suppliers shall participate in weekly meetings with the ENGINEER to review
and status construction progress and discuss scheduling changes, as required. The time and
place for the meetings will be established by the ENGINEER. From time to time, and at the
discretion of the ENGINEER, the frequency of such meetings may be lessened or increased,
based on the issues and progress at hand. Each Contractor involved shall assume all liability,
financial or otherwise, in connection with its contract and shall protect and save harmless CITY
from any and all damages that may arise because of inconvenience, delays, or loss experienced
by it due to coordination of the Work on the Project and the CITY's other CONTRACTORS. CITY
does not warrant or guarantee the coordination of the Work of the CITY's CONTRACTORS nor
does the CITY warrant or guarantee the represented completion dates for any contract,

CITY FURNISHED DRAWINGS AND SPECIFICATIONS

5.1 CITY will Furnish. CITY will furnish specifications and prints of engineering design
drawings for each part of the Work under this Contract. Such drawings will give information
required for the preparation of shop detail drawings by CONTRACTOR. CONTRACTOR shall,
immediately upon receipt thereof, check all specifications and drawings furnished and shall
promptly notify ENGINEER in writing of any omissions or discrepancies in such specifications or
drawings.

5.1.1 Two {2) copies of all specifications, one {1} full size and two {2) half-size prints of
drawings will be furnished to CONTRACTOR without charge. The CONTRACTOR shall
also be provided, on compact disc, the drawings and specifications in electronic
portable document format (PDF) for CONTRACTOR's use.

5.3 Drawings at the Jobsite. CONTRACTOR shall maintain one complete and current set of
all Contract Documents available at the Jobsite at all times, including designer-reviewed
CONTRACTOR drawings.

CITY FURNISHED FACIUTIES, MATERIALS

Facilities. The facility listed below will be furnished by CITY and shall be used by CONTRACTOR
for this project only.

6.1 Use Charges. NONE
6.2 Temporary Facilities. NONE

6.3 Use of Premises.
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SC-07

6.3.1 In general, the CONTRACTOR shall have limited use of the premises for
construction operations as indicated on Contract Documents,

6.3.2 The CONTRACTOR shall limit use of premises to work areas indicated on
Contract Documents. Do not disturb portions of the Project Site beyond areas in which
work is indicated. '

6.3.3 Any shutdown of Airport equipment or systems shall require a 7-day advance
notice to the Airport.

6.3.4 For Eiectrical Work/Temporary Power, the CONTRACTOR shall coordinate
temporary power needs by the CONTRACTOR, such as Electric Welding Machines, with
the Airport representative in establishing power service point locations. The
CONTRACTOR shall provide all equipment and instaliation to provide the temporary
power needs.

6.3.5 CONTRACTOR shall manage premises to maintain a neat, orderly, and clean
appearance. CONTRACTOR shall regularly mow along Airport roadways. CONTRACTOR
shall comply with any directive of the ENGINEER to remedy conditions of unclean or
disorderly appearance within the Work area. '

6.4 Owner Furnished Materials. NONE

CONTRACTOR FURNISHED DRAWING, DATA, AND SAMPLES

7.1 Drawings, Data, and Samples by CONTRACTOR., When drawings, samples, certificates
and data are required by the Contract Documents or good engineering and construction
practices, CONTRACTOR shall prepare and submit them to ENGINEER for DOA review.
CONTRACTOR shall allow a minimum of twenty-one {21) calendar days for ENGINEER’s review.
CONTRACTOR shall prepare and submit to the ENGINEER a submittal schedule, at the same time
the Contract Schedule is submitted. Such schedule shall incorporate all of the required and
specified submittals, including, but not limited to, drawings, samples, and data. The submittal
schedule shall identify each item together with dates for submission of each for review. The
CONTRACTOR shall maintain consistency and logic between the submittal schedule and the
Contract schedule.

7.2 ENGINEER Review. ENGINEER review and permission to proceed does not constitute
acceptance or approval of submittal including, but not limited to, design details, calculations,
analyses, test methods, construction methods, rigging plans, certificates or materials developed
or seiected by CONTRACTOR and does not relieve CONTRACTOR from full compliance with the
Contract requirements.

7.3 Shop Drawings.

7.3.1 Description.
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5C-05

5C-06

4.1 Preconstruction Conference. After the award of the Contract and prior to
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All involved parties shall be prepared to discuss any issues or concerns with the execution of the
Work.

'
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5C-07

6.3.1 In general, the CONTRACTOR shall have limited use of the premises for
construction operations as indicated on Contract Documents.

6.3.2 The CONTRACTOR shall limit use of premises to work areas indicated on
Contract Decuments. Do not disturb portions of the Project Site beyond areas in which
work is indicated. '

6.3.3 Any shutdown of Airport equipment or systems shall require a 7-day advance
notice to the Airport.

6.3.4 For Electrical Worly/Temporary Power, the CONTRACTOR shall coordinate
temporary power needs by the CONTRACTOR, such as Electric Welding Machines, with
the Airport representative in establishing power service point locations. The
CONTRACTOR shall provide all equipment and installation to provide the temporary
power needs.

6.3.5 CONTRACTOR shall manage premises to maintain a neat, orderly, and clean
appearance. CONTRACTOR shall regularly mow along Airport roadways. CONTRACTOR
shali comply with any directive of the ENGINEER to remedy conditions of unclean or
disorderly appearance within the Work area. '

6.4 Owner Furnished Materials. NONE

CONTRACTOR FURNISHED DRAWING, DATA, AND SAMPLES

74 Drawings, Data, and Samples by CONTRACTOR. When drawings, samples, certificates
and data are required by the Contract Documents or good engineering and construction
practices, CONTRACTOR shall prepare and submit them to ENGINEER for DOA review.
CONTRACTOR shall aliow a minimum of twenty-one {21} calendar days for ENGINEER's review.
CONTRACTOR shali prepare and submit to the ENGINEER a submittal schedule, at the same time
the Contract Schedule is submitted. Such schedule shall incorporate all of the required and
specified submittals, including, but not limited to, drawings, samples, and data. The submittal
schedule shall identify each item together with dates for submission of each for review. The
CONTRACTOR shall maintain consistency and logic between the submittal schedule and the
Contract schedule.

7.2 ENGINEER Review. ENGINEER review and permission to proceed does not constituie
acceptance or approval of submittal including, but not limited to, design details, calculations,
analyses, test methods, construction methods, rigging plans, certificates or materials developed
or selected by CONTRACTOR and does not relieve CONTRACTOR from full compliance with the
Contract reguirements.

7.3 Shop Drawings.

7.3.1 Description.
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7.3.1.1 Original drawings, prepared by CONTRACTOR Subcontractors, suppliers
or distributors, which illustrate the Work; showing fabrication, layout,
setting or erection details.

7.3.1.2 Prepared by a gualified detaiier.

7.3.1.3 Ildentify details by reference-to sheet and detail numbers shown on
contract drawings.

7.3.1.4 Maximum sheet sized: 24 inches x 36 inches

7.3.1.5 Reproductions for submittals: bond or black and white prints.

7.3.1.6 Shop drawings for structural details, false work and for temporary
shoring shall be prepared by (or performed under the supervision of) a
Georgia licensed P.E. {provided by CONTRACTOR) who shall sign and
seal each shop drawing submitted.

7.4 Product Data.
7.4.1  Manufacturer’'s Standard Schematic Drawings.
7.4.1.1 Modify drawings to delete information that is not applicable to Project.

7.4.1.2 Supplement standard information to provide additional information
applicable to Project.

7.4.1.3 Manufacturer’s catalog sheets, brochures, diagrams, schedules,
performance charts, illustrations and other standard descriptive data.

7.4.1.3.1 Clearly, mark each copy to identify pertinent materials
of products.

7.4.1.3.2 Show dimensions and clearances required,

7.4.1.3.3 Show performance characteristics and capacities.
7.5 Samples.

7.5.1 Physical examples. To illustrate materials, equipment, or workmanship, and to
: estahlish standards by which completed work is judged.

7.5.2 Office Samples. Of sufficient size and quantity to clearly illustrate specified
requirements.

7.5.3 Functional Characteristics. Of product or material, with integrally related parts
and attachment devices.
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7.6 CONTRACTOR's Responsibilities.

7.6.1 Review and approve shop drawings, product data, and samples prior to
submission. Shop drawings that have not been reviewed by CONTRACTOR wili be
automatically returned to CONTRACTOR.

7.6.2 Verify:
7.6.2.1 Field Measurement, Dimensions, and Existing Elevations

7.6.2.2 Field Construction Criteria

7.6.2.3 Catalog Numbers and Similar Data

7.6.3 Coordinate each submittal with reguirements of Work and of Contract
documents.

7.6.4 CONTRACTOR’s responsibility for errors and omissions in submittals is not
relieved by ENGINEER’s review of submittals.

7.6.5 CONTRACTOR’s responsibility for deviations in submittals from requirements of
Contract Documents is not relieved by ENGINEER's review of submittals, uniess
ENGINEER gives written acceptance of specific deviations.

7.6.6 Notify ENGINEER in writing at time of submission of deviations in submittals
from requirements of Contract Documents.

7.6.7 Being no work, which requires submittals until return of submittals with
ENGINEER’s signature indicating a Code 1 or Code 2 review stations {See “Code
Notation”)

7.6.8 After ENGINEER's review, distribute copies.

1.7 Submission Requirements.
7.7.1 The shop drawings shall be submitted in sufficient time to allow discussion and
correction pricr to beginning the Work. Work shall not be performed, nor materials
ordered, prior to the review of the drawing except at CONTRACTOR's risk.
7.7.2  Submit one {1) electronic copy or six (6) hard copies of all product data and shop
drawings excluding shop drawings that require the actual drawing be stamped.
Submittals will be returned electronically, excluding shop drawings, that require the
actual drawing be stamped.

7.7.3  Accompany submittals with fransmittal letter, in duplicate containing:

7.7.3.1 Date;
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7.7.3.2 Project title and number;

7.7.3.3 CONTRACTOR’s name and address;

7.7.3.4 The number of each shop drawing product data and sample submitted;
7.7.3.5 Notification of deviations from contract documents; and

7.7.3.6 Other pertinent data.

7.7.4 Telephone communications or fax transmittals by CONTRACTOR reguesting the
review and/or approval of CONTRACTOR's submittal will not be accepted by ENGINEER.

7.7.5 Submittals shalt include:

7.7.5.1 Data and revision dates;
7.7.5.2 Project title and number;

7.7.5.3 The name of:

8.7.5.3.1 The Engineer responsible for the submittal
7.7.5.3.2 CONTRACTOR;

7.7.5.3.3 Subcontractor;

7.753.4 Supplier;

7.7.5.3.5 Manufacturer; and

7.7.5.3.6 Separate detailer, when applicabie.

7.7.6  ldentification of product or material

7.7.7 Relation to adjacent structure or materials;

7.7.8 Field dimensions clearty identified as such;

7.7.9 Specification section number;

7.7.10 Applicable standards, such as ASTM number of Federal Specification;
7.7.11 A blank space, 5 inches x 5 inches for ENGINEER’s stamp;

7.7.12 |dentification of deviations from Contract documents; and
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7.8

7.9

7.10

7.11

7.7.13 CONTRACTOR’s stamp, initialed or signed, certifying to a review of the
submittal, verification of field measurements and compliance with Contract documents.

Code Notation,

7.8.1 No exceptions taken (Code 1).

7.8.2 Make Corrections Noted. Work may proceed subject to incorporation of noted
corrections {Code 2). Contractor must resolve the comments indicated and resubmit to
obtain a Code 1 Notation prior to Completion of the affected work.

7.8.3 Amend and Resubmit. Work may not proceed; revise and re-submit (Code 3).

7.8.4 Rejected — See Remarks. Work is not acceptable; Work may not proceed (Code
4).

Resubmission Requirements of Shop Prawings,
7.8.1 Revise initial drawings as required and resubmit as specified for initial submittal.

7.9.2 Indicate on drawings any changes which have been made other than those
requested by ENGINEER.

7.9.3  Product Data and Samples. Submit new data and samples in the same manner
as required for initial submittals.

7.9.4 Labeling of Samples. Each sample shall bear a label showing CONTRACTOR's
name, Project name, Contract number, name of the item, manufacturer’s name, brand
name, model number, supplier’s name, and reference to the appropriate drawing
number, technical specification section and paragraph number; all as applicable.

Distribution of Submittals After Review.

7.10.1 Distribute copies of shop drawings and product data which carry ENGINEER's
stamp to:

ENGINEER —six (6) copies
Others as reguired

7.10.2 Distribute samples as directed.

7.10.3 Disposition of Samples. Samples which have been reviewed may, at ENGINEER's
sole discretion, be returned to CONTRACTOR or retained.

Certificates and Data. Where certificates are required, four (4) copies of each

certificate shall be submitted by, and at the expense, of CONTRACTOR. Submittal shall be made
not less than fifteen {15) calendar days prior to the time that the materials represented by such
certificates are needed for incorporation into the Work.
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5C-08

5C-09

7.12  Certificates to Identify. Certificates shall clearly identify the material being certified and
shall include but not be limited to, the following information: CONTRACTOR’s name, Project
name, contract number, name of the item, manufacturer’s name, and reference to the
appropriate drawing, technical specification section and paragraph number; all as applicable.

7.13  CITY’s Rights in Data. CITY shall have an irrevocable unrestricted royalty-free license to
use all reports, Information, data, plans, drawings, specifications, computer programs, technical
reports, operating manuais or other similar work products developed by CONTRACTOR and paid
for by CITY under this Contract, or any other documents procured by, given to, prepared by, or
assembled by CONTRACTOR under this Contract.

KEY PERSONNEL

2.1 CONTRACTOR shall not reassign, or remove, the key personnetl listed below without the
prior written authorization of CITY:

NAME TITLE / POSITION
TBD Project Manager
TBD Safety Manager
TBD Superintendent
8.2 in addition to requirements elsewhere in the contract, Project Manager shall

have the following experience and qualifications:

8.2.1 Contract administration and interpretation;

8.2.2 Writing ability and computer skills needed to prepare correspondence
and documents related to assigned project;

8.2.3 Coordination of communications, approvals, notifications, and record
keeping related to changes in the assigned work;

8.2.4 Ability to establish, interpret, and update schedules and records of all
correspondence related to contract activity; and

8.2.5 Good understanding of diversity participation requirements.

Qualification skills may be supplemented by a Construction Administrator or
Subconsuttant as needed. Resume shall be required.

ESSENTIAL SUBCONTRACTORS

9.1 The foliowing designated Subcontractors, submitted during the hid process on “FORM B,
Essential Subcontractor Qualification Statement” of the Exhibit titled “QUANTITIES, PRICING
AND DATA FORMS,” are deemed to be essential by the CITY to the execution of this Contract.
These Essential Subcontractors may not be removed or substituted by the CONTRACTOR
without proper written notice with justification and approval by the CITY.
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Company Names Scope of Subcontracted Services

TBD Pavement Marking and Striping

9.2 Consent of CITY for Subcontracts. CONTRACTOR shall submit to the CITY a list of any
third parties for the performance of all or any portion of the work within fifteen (15) calendar
days from Notice to Proceed date for informational purpeses. Those Subcontractors designated
as essential in the Clause titied “ESSENTIAL SUBCONTRACTORS” need not be resubmitted.

-SC-10 ADDRESSES

For all notices, demands, consents, approvals and requests to CITY, the address will be:

City of Atlanta Departiment of Aviation

1255 South Loop Road

Hartsfield-Jackson Atlanta International Airport
Coliege Park, Georgia 30337

Facsimile {404) 209-1190
Attention: Aviation Assistant General Manager — Planning and Development

With a copy to:

City of Atlanta Department of Aviation

P.O. Box 20509

Hartsfield-Jackson Atlanta International Airport
Atlanta, Georgia 30320

Facsimile (404) 520-6803

Attention: Aviation General Manager

Department of Procurement

City of Atlanta

55 Trinity Avenue S.W.

City Hall South, Suite 1900

Atlanta, GA 30303-0307

Attention: Chief Procurement Officer

Hartsfield-Jackson Development Program
1255 South Loop Road

College Park, GA 30337

Facsimile (404) 684-8973

Attention: Resident Engineer

5C-11 MEASUREMENT FOR PAYMENT

11.1  Lump Sum ltems. To establish a basis for payment against Lump Sum items set forth in
the Exhibit titled QUANTITIES, PRICING AND DATA FORMS,” CONTRACTOR shall, within ten (10)
calendar days after Notice to Proceed, provide a Schedule of Values which proposes:
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11.1.1 A reasonable number of measurable interim tasks required to accomplish each
lump sum item; and

11.1.3 An allocation of the price to each task with reasonable relationship to the costs
incurred in its accomplishment.

11.2 Schedule of Values. ENGINEER shall review CONTRACTOR's Schedule of Values,
determine the appropriate tasks and values for progress payments and so advise CONTRACTOR
in writing. The Schedule of Values shall be reconcilable to the Project Schedule.,

11.3  Payment for Materials on Hand. Partial monthiy estimates may include delivered cost
of materials to be incorporated in the Work, provided that such materials meet the
requirements of the Contract Documents, and are delivered to acceptable sites on the Airport
property or at other sites in the vicinity that are acceptable to the CITY. Such delivered costs of
stored or stockpiled materials may be included in the monthly estimates after the following
conditions are met:

11.3.1 The material has been stored or stockpiled in a manner acceptable to the
ENGINEER at, or on, an approved site. The CITY reserves the right to inspect.

11.3.2 The CONTRACTOR has furnished the ENGINEER with acceptable evidence of the
quantity and quality of such stored or stockpiled materials.

11.3.3 The CONTRACTOR has furnished the ENGINEER with satisfactory evidence that
the material and transportation costs have been paid.

11.3.4 The CONTRACTOR has furnished the CITY legal title {(free of liens or
encumbrances of any kind) to the material stored or stockpiled.

11.3.5 The CONTRACTOR has furnished the CITY evidence that the material stored or
stockpiled is insured against loss by damage or disappearance at any time prior to use in
the Work.

It is undersiood and agreed that the transfer of title and the CITY's payment for such
stored or stockpiled materials shall in no -way relieve the CONTRACTOR of its
responsibilities for furnishing and placing such materials in accordance with the Contract
Documents.

In no case will the amount of partial payments for materials on hand exceed the
Contract Price for such materials or the Contract Price for the Contract item where such
materials will be utilized.

No partial payment will be made for stored or stockpiled living or perishable piant
materials.

11.4  Surveys to Determine Quantities. CONTRACTOR shall make all surveys necessary for
determining all quantities of work to be paid under this Contract. Copies of field notes,
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computations and other records made by CONTRACTOR for the purpose of determining
guantities shail be furnished to ENGINEER upon request. CONTRACTOR shall notify ENGINEER in
writing prior to the time such surveys are made. ENGINEER, at his sole discretion, may witness
and verify such surveys. If ENGINEER performs surveys 1o verify CONTRACTOR surveys which
are the basis of payment requests and CONTRACTOR’s survey proves to be inaccurate, the cost
of verification surveys shall be paid by CONTRACTOR. Measurements and computations shall be
made by such methods as ENGINEER may consider appropriate for the class of work measured
and the estimate of quantities of work completed shall be compatible with the reporting
requirements of the Exhibit titled “SCHEDULE REQUIREMENTS.” The dividing limits or lines,
between adjacent items or classes of work where not definitely indicated on the drawings or in
the specifications shall be as determined by ENGINEER.

INVOICING AND PAYMENT

12.1  Submittal of Invoices. CONTRACTOR shall prepare the invoice from the 26™ of the
month to the 25™ of the following month. The invoice must be submitted to the construction
manager (CM) on the 5™ day of the next month. CONTRACTOR shall meet with the CM, five (5)
days prior to submission of the invoice reguest to verify the quantity of Work in place for
progress payment. The CONTRACTOR shall provide the necessary schedule and cost reports for
review and agreement of invoiced quantities. Invoices must be entered in the CITY’s Online
invoicing System {OLIS).

12.2  Retainage. Within thirty (30) calendar days after receipt of a correct invoice, CITY will
pay CONTRACTOR ninety percent {30%) of the approved invoice amount. When fifty (50%)
percent of the Contract, including change orders and other additions the Contract value
provided for by the Contract documents is due, and the manner of completion of the Contract
work and its progress are reasonably satisfactory to the CITY, the CITY will not withhold any
more retainage. At the discretion of the CITY and with the approval of the CONTRACTOR, the
retainage of each Subcontractor may be released separately as the Subcontractor completes its
Work. At the CITY's sole discretion and approval of the Surety, CITY may reduce previously
retained amounts upon satisfactory completion of remaining Work, If, after discontinuing the
retention, the CITY determines that the work is unsatisfactory or has fallen behind scheduie,
retention may be resumed at the previous level. If retention is resumed by the CITY, the
CONTRACTOR and Subcontractors shall be entitled to resume withholding retainage accordingly.
The retainage shall be shared by the CONTRACTOR and subcontractors as their interest may
appear.

12.3 Releases of all Claims. CITY may, as a condition precedent to any payment, require
CONTRACTOR to submit for itself, its Subcontractors, immediate and remote, and all material
suppliers, vendors, laborers, and other parties acting through or under it, complete waivers and
releases of all claims against CITY arising under or by virtue of this Contract. Upon request,
CONTRACTOR shall, in addition, furnish acceptable evidence that all such claims have been
satisfied.

12.4 Amounts Withheld. Any amounts otherwise payable under this Contract may be
withheld, in whole or in part, if:
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12.4.1 Any claims are filed against CONTRACTOR by CITY or third parties arising out of
performance of this Contract;

12.4.2 CONTRACTOR is in material default of any Contract condition including, but not
limited to, the schedule, quality assurance and health and safety requirements;

12.4.3 - CONTRACTOR has not submitted:

12.4.3.1 Schedules as defined in the Exhibit titled “SCHEDULE
REQUIREMENTS,”

12.4.3.2 Proper insurance certificates, or not provided proper coverage
or proof thereof, and

12.4.3.3 Required Performance and Payment Bonds or CITY approved
equivalent securities.

12.4.4 Adjustments aré due from previous overpayment or audit result; or
12.4.5 Offsets in favor of CITY in other transactions are asserted.

12.5 Release of Withholdings. CITY will release and pay such withheld amounts if
CONTRACTOR:

12.5.1 Has provided As-Buiit information approved by the ENGINEER.

12.5.2 Pays, satisfies, or discharges any claim of CITY, or third parties against
CONTRACTOR; or

12.5.3 Cures all defaults in the performance of this Contract,

12.6 Claims Against CONTRACTOR. If claims filed against CONTRACTOR connected with
performance under this Contract, for which CITY may be held liable if unpaid {e.g. unpaid
withholding and back taxes), are not promptly removed by CONTRACTOR after receipt of
written notice from CITY to do so, CITY may remove such claims and deduct all costs in
connection with such removal form withheld payments or other monies due, or which may
become due, to CONTRACTOR. If the amount of such withheld payment or other monies due
CONTRACTOR under this Contract is insufficient to meet such costs, or if any claim against
CONTRACTOR is discharged by CITY after final payment is made, CONTRACTOR and its Surety or
sureties, if any, shall promptly pay CITY all costs incurred thereby regardless of when such claim
arose, or whether such claim imposed a lien upon the Project or the real property upon which
the Project is situated.

12.7 Payment of Final invoice. CITY shall, within thirty {20} calendar days following Final
Acceptance of the Work as a whole and after submittal of a final invoice, pay to CONTRACTOR
the amount then remaining due, provided that, CONTRACTOR shall have furnished CITY for
itself, its Subcontractors, immediate and remote, and all material suppliers, vendors, laborers,
and other parties acting through or under it, waivers and releases of all claims against CITY
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arising under or by virtue of this Contract, except such claims, if any, as may with the consent of
CITY, be specifically excepted by CONTRACTOR from the operation of the release in stated
amounts to be set forth therein,

12.8 Final Release of Retainage. Prior to the Final release of Retainage, the CONTRACTOR
shall certify to the CITY, in writing, in' a form satisfactory to the CITY, that all Subcontractors,

- materialmen; suppliers, and similar firms or persons involved in the CITY Contract, have been
paid in full at the time of Final payment to the CONTRACTOR by the CITY, or will be paid in full
utilizing the monies constituting Final payment to CONTRACTOR.

12.9 Payment Does Not Constitute Acceptance. No payments of invoices, or portions
thereof, shall at any time constitute approval or acceptance of any Work under this Contract,
nor be considered a waiver by CITY of any of the terms of this Contract; however, title to all
equipment and materials which has vested in CITY pursuant to the Clause titled “TITLE AND RISK
OF LOSS” shall not be part of CONTRACTOR's property or estate, unless otherwise specified by
applicable {aw, in the event CONTRACTOR is adjudged bankrupt or makes a general assignment
for the benefit of creditors, or if a receiver is appointed on account of CONTRACTOR's
insolvency, or if all or any portion of this Contract is terminated.

12.10 Submittal of Invoices. CONTRACTOR shall submit an original and one (1) copy to:

Hartsfieid-Jackson Development Program
Construction Management

Attn:  Assigned Resident Engineer {TBD)
1255 South Loop Road

College Park, GA 30337

Reference: PROJECT NUMBER FC-6863 - RUNWAY MARKINGS
REPLACEMENT WITH PAINT

12.11 Waiver of Applicability of Prompt Pay Act. CONTRACTOR specifically waives the
application to this Contract of Georgia Code Annotated §5§ 13-11-1, 13-11-4, 13-11-7, and 13-11-
2.

SC-13 WAGE REQUIREMENTS

CONTRACTOR shall pay the prevailing wages as stipulated by the wage scale(s), which is
incorporated in the Contract Documents (Section titled "WAGE AND BENEFITS RATES”}). Such
scale of wages to be paid shall be posted by the CONTRACTOR in a prominent and easily
accessible place at the site of the work.

SC-14 PROJECT CONTINGENCY AND ALLOWANCES

The “Project Contingency” allowance is that sum of money set aside and under the control of
the ENGINEER, or his designee, as part of the Project budget which has been designated to pay
for scope modifications, unforeseen events, Work items consistent and related to the Contract
but not shown on the drawings and/or specifications but necessary for the successful
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completion of the Work, or emergences during the course of the Project not otherwise
contemplated in the Contract. The CITY is solely responsible for the appropriation of these
funds. CONTRACTOR shall have no claim to such funds. The Work shall be assigned and
directed by the ENGINEER, or his designee, in written form. Measurement and payments shall
be in accordance with the Clause titled “INVOICING AND PAYMENT” and the Clause titled
“PRICING OF ADJUSTMENTS.” '

The Alowance is that sum of money included in the Total Contract Price that is under the
control of the ENGINEER, or his designee, to pay for the scope set out for the aliowance item.
Once the scope of work for the allowance items is fully defined and issued to the
CONTRACTOR, measurement and payments shall be in accordance with the Clause titied
“INVOICING AND PAYMENT" and the Clause titled “PRICING OF ADJUSTMENTS.” If the
compensation for completing the allowance item work is less than the aliowance amount, the
savings shall revert to the CITY. If the compensation for completing the allowance item work is
more than the aliowance amount, the CONTRACTOR shall be paid the difference. The difference
shall be funded by either the issuance of a Proiect Contingency or a Change Order. All such
allowances shatl cover all direct, indirect, and general condition costs of the allowance work and
all profit and overhead of the CONTRACTOR for the allowance work.

TEMPORARY ACCESS AND HAUL ROADS

151  General. CONTRACTOR shall, at its expense, construct and maintain temporary access
and haul roads as may be necessary for the proper performance of this Contract. CONTRACTOR
shall submit a layout of all proposed roads prior to road construction. The layout shall show
widths of roads, direction of traffic, curves, grades, and related information in sufficient detall
for review by ENGINEER. Roads constructed on CITY's land or rights-of-way shall be subject to
CITY’s approval.

15.1.1 The CONTRACTOR’s access route to the Project site shall be as shown on
drawings.

15.1.2 The location of access and haul routes in the Aircraft Operations Area {AQA), if
applicable, are as shown on the drawings. Use of unauthorized haul routes shall not be
acceptable,

15.1.3 Roads used by the CONTRACTOR for access or hauling shall be kept clean and
accessible to all other Airport traffic for the entire duration of the Project. Haul trucks
must be covered and any spillage or debris buildup promptly removed from ail haul
routes on Airport and public roads. No separate payment shall be made for keeping the
roads ciear and accessible.

15.1.4 The CONTRACTOR shall control dust and debris from its operation to a level
acceptable to the CITY and have on the Project vacuum sweepers, watering trucks, and
other equipment necessary to control dust. All methods for controlling dust shall be
subject to the CITY's approval. Dust control shall be strictly monitored due to its impact
on aircraft safety. Failure to properly control dust, or to respond to any request to do
so, will result in construction activities being stopped.

RUNWAY MARKINGS REPLACEMENT WITH PAINT PAGE 18 OF 23 EXHIBIT “B” SPECIAL CONDITIONS



15.1.5 All excess material produced by the CONTRACTOR’s operations shall be
disposed of off Airport property at an appropriate, licensed construction and demolition
disposal facility at no additional cost to the CITY.

SC-16 CONTRACTORS’ WORK AREA '

16.1  Assignment of Work Areas. All CONTRACTOR work areas on the Jobsite will be assigned
by ENGINEER. CONTRACTOR shall confine its operations to the areas so assigned. Shouid
CONTRACTOR find it necessary or advantageous to use any additional offsite area for any
purpose whatsoever, CONTRACTOR shall, at its expense, provide and make its own
arrangements for the use of such additional offsite areas.

16.2  Air Operations Area Controls. At all times during the performance of this Contract,
CONTRACTOR shall provide for free and unobstructed movement of aircraft in the Air
Operations Area (AQA) of the Airport, shall identify all hazards to aircraft and shall provide for
the control of personnel and vehicular traffic, all in accordance with Section 16.3 and 16.4. A
detailed Traffic Control Plan shall be submitted for approval to the ENGINEER prior to the
commencement of any construction activities.

16.3  Operating within Critical Areas. When the Work requires CONTRACTOR to conduct its
operations within areas adjacent to active runways, taxiways, aprons, and/or navigational aids,
the Work shall be coordinated with CITY and FAA through ENGINEER. CONTRACTOR shall
request authorization from ENGINEER forty-eight {48) hours prior to any closure or interference
with the Aircraft Operations. While working in the ADA, CONTRACTOR shall maintain constant
communications and. with the ENGINEER and shall immediately obey all instructions from the
ENGINEER.

16.4 Operating Close to Aircraft. When working in close proximity to aircraft, CONTRACTOR
shall:

16.4.1 Yieid the right-of-way to aircraft.

16.4.2 Keep the movement of vehicles across active taxiways and aprons to a
minimum.

16.4.3 Cbtain proper approval from the ENGINEER before allowing any equipment or
vehicles to cross an active runway.

16.4.4 Require all operators to maintain a safe and reasonable speed.
16.4.5 utilize equipment with due regard for existing weather conditions.
16.4.6 Remove, from the lobsite, any person operating unauthorized vehicles or

equipment in a restricted area, or operating vehicles or equipment in a reckless and
unreasonable manner.

16.4.7 Keep all trash and debris from taxiways, runways, and ramp areas.

RUNWAY MARKINGS REPLACEMENT WITH PAINT PAGE 19 OF 23 EXHIBIT “B” SPECIAL CONDITIONS



16.4.8 Prohibit all vehicles and equipment from being operated within one hundred
sixty (160) feet of the centerline of an active taxiway or within two hundred fifty (250)
feet of the centerline of the active runway, except on Airport service roads or with the
express consent of ENGINEER.

16.4.9 tmmediately cease work and vacate any operations or work area at any time if
instructed to do so by ENGINEER. These instructions may be issued by radio or other
appropriate means. CONTRACTOR shall not return to a vacated area until authorized by
ENGINEER.

16.5 Closing the AOA. When the Work requires ciosing the AOA, or portion of such area,
CONTRACTOR shall furnish, erect, and maintain temporary markings and associated lighting
conforming to the requirements of FAA Advisory Circular 150/5370-2F Operational Safety of
Airports During Construction. Open-flame type lights shall not be permitted within the AOA.

16.6 Employee Parking. CONTRACTOR shall arrange employee parking outside the AOA and
provide its employees transportation into the Jobsite. CONTRACTOR's access point into the ACA
shall be as directed by the ENGINEER.

16.7 Storage of Equipment and Materials. Materials shall be so stored as to assure the
preservation of their quality and fitness of the Work. Stored materials, even though approved
before storage, may again be inspected prior to their use in the Work. Stored materials shall be
located so as to facilitate their prompt inspection. The CONTRACTOR shall coordinate the
storage of all materials with the ENGINEER. Materials to be stored on Airport property shall not
create an obstruction to air navigation nor shail they interfere with the free and unobstructed
movement of aircraft or ground trafficc. CONTRACTOR shall not store materials on the ACA
without written approval by DOA Airside Operations and the FAA. Unless otherwise shown on
the plans, the storage of materiais and the location of the CONTRACTOR's plant and parked
eguipment or vehicles shall be as directed by the ENGINEER. Private property shall not be used
for storage purposes without written permission of the owner or lessee of such property. The
CONTRACTOR shall make all arrangements and bear all expenses for the storage of materials on
private property. All storage sites on private or airport property shall. .be restored to their
original condition by the CONTRACTOR at his/her entire expense, except as otherwise agreed to
{in writing) by the CITY or lessee of the property. CONTRACTOR shall base his bid on no stored
materials on the AOA without written approval by DOA Airside Operations and FAA. Such
approval may be withheld.

16.7 Material Handling. Contractor’s responsibility for materials and plant equipment
required for the performance of this Contract shall include:
16.7.1 Receiving and unloading;

16.7.2 Storing in a secure place and in a manner subject to City's review. Outside
storage of materials and equipment subject to degradation by the elements shali be in
weather tight enclosures provided by the contractor;

16.7.3 Delivering from storage to consfruction site all materials and plant equipment as
required;
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16.7.4 Maintaining complete and accurate records for City's inspection of all materials
and plant equipment received, stored and issued for use in the performance of this
Contract.

16.8  Construction Lighting for Night Work. The Contractor shall cooperate with the FAA and
the City when aligning his construction floodlights so as not to interfere with aircraft pilots or air
traffic controllers’ vision. When requested by the City, the Contractor will respond quickly to
adjust the lighting as directed.

16.2  Height Restrictions. FAA Regulation for use of cranes and other elevated equipment will
be strictly enforced. The Contractor shall be responsible for submitting FAA Form 7460 to the
City and cbtaining FAA approval prior to Contractor’s use of any elevated equipment. Allow a
minimum of 45 days for the Form 7460 to process through FAA.

16.10 Protection of Employees. When the project is within the vicinity of large jet aircraft
operations the Contractor shall take ali precautions necessary to protect his employeses,
equipment, and work in progress from aircraft noise and jet engine biast.

CLEANING UP

17.1  Clean Work Areas. CONTRACTOR shall, at all times, keep its work areas in a neat, clean
and safe condition. While working in the AOA, the CONTRACTOR shall keep the areas
immediately adjacent to the lobsite clean at all times. The CONTRACTOR shall sweep adjacent
pavement areas at least once daily or as directed by the ENGINEER. If grass within the
construction limits exceeds ten {10) inches in height, the CONTRACTOR is responsible for
mowing. CONTRACTOR shall, on a daily basis, remove from the Work area all its equipment and
uninstalled materials while maintaining temporary walls and protective barriers to provide a
neat and safe area for the public. Upon compietion of any portion of the Work, CONTRACTOR
shall promptly remove from the Work area all its equipment, construction plant, temporary
structures, and surplus materials not to be used at, or near, the same location during later
stages of the Work,

17.2  Rubbish and Salvage. Upon compietion of the Work and prior to final payment,
CONTRACTOR shali, at its expense, satisfactorily dispose of all rubbish, remove all plant,
buildings, equipment, and materials belonging to CONTRACTOR and return to CONTRACTOR's
warehouse or Jobsite storage area all salvageable CITY supplied materials. CONTRACTOR shall
leave the premises in a neat, clean and safe condition.

17.3  Failure to Comply. inthe event of CONTRACTOR's failure to comply with the foregoing
requirements, CITY may accomplish same at CONTRACTOR's expense.

17.3 Maintenance. Contracior shall maintain the Work including any provisionally accepted
portions thereof and including any portions occupied by City or put into service until final
acceptance of the Work as a whole. Use shall not constitute acceptance, relieve Contractor of its
responsibilities, or act as a waiver by the City of any terms of this contract.
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5C-19

COORDINATION AND WORK ON AIRPORT PROPERTY

18.1 For some portions of this Project, construction will occur within the Security
ldentification Display Area (SIDA). The SIDA is the airport security area with restricted access.
The CONTRACTOR will be required to meet all requirements for entering and operating in these
areas as described in the Exhibit titled “"AIRPORT SECURITY REQUIREMENTS.”

18.2  All CONTRACTOR personnel, including subcontractors, engaged in work within the SIDA
shall be Airport badged and fingerprinted as required in the Exhibit titled “AIRPORT SECURITY
REQUIREMENTS.” Due to the time necessary to complete the badging and fingerprinting
process, the CONTRACTOR may start the process after contract Award and before construction
NTP.

18.3  All construction activities within the SIDA shall be conducted in a manner acceptable to
the CITY and FAA to provide acceptabie levels of safety, security, and access for all Airport
operations. Periodic meetings will be held to coordinate the activities of this contract with other
Airport operations.

18.4  All costs associated with establishing and maintaining SIDA security shall be inciuded in
the price bid for mobilization unless included in a separate Special Provisions {SP} item.

185 The CONTRACTOR shall cooperate with existing and future Contractors working in the
area and at all times wili coordinate its efforts to maintain necessary construction and hauls
routs and to assure that all contracts continue on a timely basis.

PROTECTION OF AIRPORT OPERATIONS SYSTEMS

19.1 Location of Airport Operations Systems. in addition to CONTRACTOR’s general
obligations in the Clause titled “CONTRACTOR’S WORK AREA,” numerous Airport operations
systems, including, but not limited to, radio receivers and transmitters, U.5. Weather Bureau
facilities, Navigation Aids, Communication and Security systems and associated electrical cables
will be in use during the performance of Work. CONTRACTOR shall protect such systems at all
times. Airport Operations Systems may be shown on drawings, marked by ENGINEER, or
obvious from visual inspection but CONTRACTOR shall inquire and inspect to determine the
location of any and all such systems and shall be responsible to avoid damage to any of them at
all times.

19.2 Pamage to Airport Operations Systems. If any portion of any Airport operations system
is damaged by CONTRACTOR, or anyone operating under CONTRACTOR’s contro} or direction,
CONTRACTOR shail immediatety notify ENGINEER in writing and propose both temporary and
permanent repairs to restore system functions and return the system to its original condition at
no additional cost to the CITY. The material, workmanship, and methods for repairs must all be
approved by ENGINEER and such repairs may be witnessed or inspected by owners or operators
of such systems as well as ENGINEER. If in the opinion of ENGINEER, CONTRACTOR is not
qualified to perform such repairs, they may be performed by others and the reasonable costs of
such repairs shall be deducted from payments otherwise due CONTRACTOR.
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SC-20 DELAY FOR OPERATIONS
20.1  Restrictions to Access. Access to work areas may be restricted from time to time by
necessity of Airport operations. CONTRACTOR has taken into account and provided in its
planning, scheduling, and pricing for disruptions including, but not limited to, clearing traffic

congestion or accidents, repairs to Airport facilities, heightened Security conditions and the like.

20.2  Closures. Runway and Taxiway closures at any time, or duration, are prohibited during
the following holidays:

20.1.1 Memorial Day Weekend: Thursday through Tuesday

20.1.2 Llabor Day Weekend: Thursday through Tuesday

20.1.3 One week prior to Thanksgiving through the Monday after Thanksgiving

20.1.4 One week prior to Christmas day through one week after New Year’s Day

SC-21  CUTTING AND PATCHING

Not applicable in this contract.
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AND PRICES



01)

02)

03)

04)

EXHIBIT "C"

FORM A. SCHEDULE OF QUANTITIES AND PRICES

SCOPE OF WORK

This project involves the removal of 525,000 square feet existing runway markings, and
application of new markings with paint to meet current FAA criteria on runways 8R/26L, 9R/27L,
and 10/28.

UNIT & LUMP SUM PRICES

Unit and Lump Sum prices quoted in Form A -1 Schedule of Unit & Lump Sum Prices shall be firm
all-inclusive prices. Payment of the Unit and/or Lump Sum prices shall constitute full payment
for performance of the corresponding work and shall cover al costs of whatever nature incurred
by the CONTRACTOR in accomplishing the Work in accordance with the provisions of this
Contract.

The Total Base Bid Price for performing the Work is §

that is (Words)

Additive Alternate No. 1 (Contractor’s Cost for insurance)

Dollars (Words)

(5 )

QUANTITIES

The quantities where noted in the Schedule of Unit & Lump Sum Prices, are approximations
subject to variations as stated in 5.0 and no claim shall be made for deficiency or over-run,
actual or relative. Payment will be made for the actual quantities of each Schedule of Unit Prices
item incorporated into the Work in accordance with the Contract requirements based on the
unit prices established in the Scheduie,

PERFORMANCE AND PAYMENT SECURITIES

The cost of the Performance and Payment Bonds are to be distributed through the various items
of work.
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05}

06)

LONE

ADJUSTMENTS

All prices are fixed for the duration of the Contract and are not subject to escalation for any
reason. Payment of the Total Contract Price shall constitute full payment for performance of the
Work and covers all costs of whatever nature incurred by CONTRACTOR in accomplishing the
Work in accordance with the provisions of the Contract,

The CITY reserves and shall have the right to make such adjustments in the Work as may be
necessary or desirable to complete the Work originally intended in an acceptable manner.
Unless otherwise specified herein, the CITY may make such adjustments in the Work as may
increase or decrease the originally awarded contract quantities. Adjustments shall not invalidate
the Contract nor release the surety, and the CONTRACTOR agrees to accept payment for such
adjustments as if the altered work had been a part of the original Contract. The adjustments
which are for work within the general scope of the Contract shalt be covered by Change Order
issued by the ENGINEER. Change Orders for altered work shall include extensions of Contract
time where, in the ENGINEER’s opinion, such extensions are commensurate with the amount
and difficulty of added work.

If the CITY and the CONTRACTOR are unable {o agree on a unit adjustment for any Contract item
that requires a change order, the CITY reserves the right to terminate the Contract with respect
to the item and make other arrangements for its completion.

All Change Orders shall require consent of the CONTRACTOR'’S surety and an increase of the
performance and payment bonds.

Adjustments shall not increase the tofal cost of the project, based on the originally estimated
guantities and the unit prices bid. Should it become necessary for the best interest of the CITY
to make changes in excess of those herein specified, the same shall be covered by Change
Order.

REQUIRED SUBMITTALS

When notified by the Department of Procurement {DOP), the CONTRACTOR will within ten {10)
days submit the following documents to CITY executed by CONTRACTOR and its Surety, or
issued by CONTRACTOR’S insurers providing the insurance required by the Coniract, as
applicable, the following:

a} Performance Bond;

b} Payment Bond; and

¢} Accord Certificate of Insurance,
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07) OWNER'S CONTROLLED INSURANCE PROGRAM

The CITY, at its option, may consider the implementation of the Owner's Controlled Insurance
Program. ltems under the Base Bid shall inciude the CONTRACTOR’S cost of procuring and
maintaining Automobile Liability Insurance and Builders Risk Insurance as stipulated in Exhibit D;
tnsurance and Bonding. ;
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FORM A-1; SCHEDULE OF UNIT AND
LUMP SUM PRICES



CITY OF ATLANTA
DEPARTMENT OF AVIATION
HARTSFIELD-JACKSON ATLANTA INTERNATIONAL AIRPORT

- FC-6863
RUNWAY MARKINGS REPLACEMENT WITH PAINT

EXHIBIT “C”
FORM A-1 SCHEDULE OF UNIT & LUMP SUM PRICES

- PRELIMINARY [TEM WITH UNIT OR LUMP SUM PRICE UNIT PRICE IN AMOUNT
o CONSTRUCTIO WRITTEN IN WORDS FIGURES
: N QUANTITY
DOLLARS | CENTS | DOLLARS | CENTS
LS., MOBILIZATION, AT
SP-1-1 LUMP SUM
PER LUMP SUM
AS REQUIRED, PROJECT CONTINGENCY, AT
THREE HUNDRED THOUSAND DOLLARS
o 300,000 | 0O
sp-2 ALLOWANCE | oo
PER ALLOWANCE
PERIOD, SUSPENSION TIME, AT
Sp-3-1 1
PER PERIOD
MINUTE, STANDBY TIME, AT
Sp-3-2 250
PER MINUTE
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UNIT PRICE IN

TEM PRELIMINARY ITEM WITH UNIT OR LUMP SUM PRICE AMOUNT
o CONSTRUCTIO WRITTEN IN WORDS FIGURES
: N QUANTITY

DOLLARS | CENTS | DOLLARS | CENTS

'

PERIOD, DOWN-TIME, AT

Sp-3-3 2

PER PERIOD

L.5., TRAFFIC CONTROL
SP-4-1 LUMP SUM

PER LUM SUM

L.5., AS-BUILTS, AT
S5P-9-1 LUMP SUM

PER LUMP SUM

L.S., AIRCRAFT MOVEMENT AREA {AMA)
ESCORTING, AT

S§P-10-1 LUMP SUM

PER LUMP SUM

S.F., PAVEMENT STRIPING AND MARKING
REMOVAL, AT

P621-1 522,600

PER SQUARE FOOT
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PRELIMINARY ITEM WITH UNIT OR LUMP SUM PRICE UNIT PRICE IN AMOUNT

'LEOM CONSTRUCTIO WRITTEN IN WORDS FIGURES
: N QUANTITY
DOLLARS | CENTS | DOLLARS | CENTS
S.F., PAVEMENT STRIPING AND MARKING, AT
P-621-2 522,600

PER SQUARE FOOT

TOTAL BASE 8BID

ADDITIVE ALTERNATE #1

‘_E CONTRACTOR'S INSURANCE COST, AT

LUMP SUM

PER LUMP SUM
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FORM B; ESSENTIAL
SUBCONTRACTOR QUALIFICATION
STATEMENT



EXHIBIT "C"

FORM B. ESSENTIAL SUBCONTRACTOR QUALIFICATION STATEMENT

This Form “B”, Essential Subcontractor Qualification Statement is submitted for the following proposed
Essential Subcontractor:

Company Name: Phone:

Address: Facsimile:

Number of Years in business:

Contact Person: Email:

Scope of Work to be performed by Subcontractor on this Project:

As applicable:
License{s) held: Number: Expires:
Certification(s) held: Expires:

References: {a minimum of two (2) references are required)}

1. Prime Contractor: Company Name

Address

City, State, Zip

Phone

E-mail

Project Name:

Location of Project:

Contact Person:
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Phone Number:

Date(s) of Project;

Description/Summary of Services:

Value/Amount of Subcontract:

2. Prime Contractor: Company Name

Address

City, State, Zip

Phone

E-mail

Project Name;

Location of Project;

Contact Person:

Phone Number:

Date(s) of Project:

Description/Summary of Services:

Vatue/Amount of Subcontract:

RUNWAY MARKINGS REPLACEMENT WITH PAINT

PAGE 9 OF 22

EXHIBIT 'C" PRICING & DATA



FORM C; PRELIMINARY CONTRACT
SCHEDULE



EXHIBIT "C"

FORM C. PRELIMINARY CONTRACT SCHEDULE

in accordance with the Invitation to Bid (ITB) the Bidder shall submit a preliminary project schedule meeting the
following requirements: '

Show the Durations of all Tasks.
Provide a hard copy of the scheduie on 11”7 X 17” paper with a minimum font size of 10pt. The document
shall be in color. The Critical Path shall be in Red.

3. Show the continuity and flow of the work.

4. The level of detail in the schedule shall match the level of detail in the Work Plan (FORM D).

5. The number of tasks shall be reasonable with the cost of the project and the baseline schedule
requirements. (i.e., a bid of $3 million would be approximately 20 construction tasks included, a bid of
510 million would be over 40 construction tasks indicated).

Failure to provide a preliminary schedule as described above may resutlt in the bid being found non-
responsive,
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FORM D; PROJECT ORGANIZATION
AND WORK PLAN



LY

EXHIBIT"C"

FORM D. PROJECT ORGANIZATION AND WORK PLAN

in accordance with the Invitation to Bid (ITB) the Bidder shall submit information regarding the project
Organization meeting the following requirements:

1. Organization chart with the titles of key personnel proposed to manage this project.

2. A written description of the organization, defining lines of authority, responsibility, and communication.

3. A written description outlining the overall working of the organization with particular emphasis on
Home Office/Site interfaces and the procedures for monitoring and controlling the work.

in accordance with the Invitation to Bid {ITB) the Bidder shali submit a detailed narrative project Work Plan. The
intention of this work plan is for the Bidder to explain the means and methods used in making the preliminary
schedule tasks occur as indicated in FORM “C”. For the purposes of this submittal means and methods is defined
as the resources made available and procedures or technigues to be used in meeting the preliminary schedule
provided in FORM”C”. The Work Plan shall meet the following requirements:

1. The level of detail in the Work Plan shall be the same as the level of detail in the schedule.
Discuss the plan for making all contract Milestones as stated in SC-2 and shown on the preliminary
schedule.
3. Discuss how the Bidder intends to accomplish all Phases that are indicated on the drawings using the
same names for the phases as used on the drawings.
Discuss how the Bidder intends to meet all the phase requirements that are indicated on the drawings.
5. Discuss the number of crews the bidder will utilize for the project.
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FORM E; SAFETY PROGRAM



EXHIBIT “C”

FORM E. SAFETY PROGRAM

The Bidder must demonstrate that it is committed to implementing a first rate safety program and that it has an
exceptional safety and enviropmental record. The Bidder and its essential subcontractors identified on Form B
must submit their current Experience Modification Rate (EMR}. If an EMR is not available Bidder or essential
subcontractor must submit a written statement detailing the Firm’s safety record on its last five projects
including contact names and numbers where the City can verify the safety record statement.

The Bidder must provide a Log and Summary of OSHA viclations and any fines or settlements of its Company,
Firm, or joint venture partners for the past thirty-six (36} months. Attach the Log and Summary of Occupational
injuries and lilnesses as required by the U. S. Department of Labor for the past thirty-six {36) months. Provide
OSHA Recordable Incident Rate (Year 2009} and OSHA Lost Days Away Incident Rate {Year 2009). This is
applicable to site construction and installation activities only.

Bidder is to complete attached Safety and Health History (SHH) form.
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RIS

SAFETY AND HEALTH HISTORY FORM

1A, List your Firm's interstate Experience Modification Rate (EMR) for the three (3) most recent years and total
hours worked.

20 20 20

a. EMR

b. Hours Worked

1B. If the state where the jobsite Is located has an EMR rating system, provide the state EMR for the three {3)
most recent years and total hours worked.

20 20 20

a. EMR

b. Hours Worked

2. SAFETY PERFORMANCE
2A. List safety performance incident rates for the three (3) most recent years:

20 20 20

a. OSHA Recordable incident Rate

b. Lost Workday Case incident Rate

2B. Use your OSHA No. 200 Log to fill in the three {3) most recent years:

20 20 20
a. Number of first aid cases
k.  Number of lost workday cases.
c.  Number of restricted workday cases.
d. Number of cases with medical attention only.
e. Number of fatalities.
3. Check your type of work:
__ Non-Residential Building - Earthwork
___ Heawy (Nen-Highway) Construction . Concrete
Mechanicat o Architectural

Electrical

Other (State Type):
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SAFETY AND HEALTH RISTORY (Centinued)

4. Are accident reports {OSHA 200) and report summaries sent to the following and how often?

No  Yes Monthly Quarterly Annually

a. Project Superintendent/Site Mgr.
b. Vice President/Mgr, of Construction
C. Safety Director

d. Ppresident of Firm ___

5. Do you hold site safety meetings for field employees both Manual and Non-Manual?
Yes No

How Often?
Weekly _ Bi-Weekly _ Monthly __ Less Often, As Needed

6. Do you conduct project safety inspections?
Yes No

If yes, who conducts this inspection?

TITLE HOW OFTEN?

7. How are accident records and accident summaries kept? How often are they reported?
No Yes  Monthiy  Annually

a. Accidents totaled for the entire company
b. Accidents totaled by project ___

(1) Subtotaled by superintendent

{2) Subtotaled by foreman __

8. How are the costs of individual accidents kept? How often are they reported?
No Yes  Monthly  Annually

a. Costs totaled for the entire company
b. Costs totaled by project
(1) Subtotaled by superintendent
(2) Subtotaled by foreman __

RUNWAY MARKINGS REPLACEMENT WITH PAINT PAGE 14 OF 22 EXHIBIT 'C” PRICING & DATA



SAFETY AND HEALTH HISTORY (Continued)

9. List key Safety and Heaith personnel planned for this project. Please list name, expected position and safety
performance on their last three projects {OSHA Recordable and Lost Workday Case incident {LWCI) rates).
When a project has not been specified, list key company personnel.

‘

NAME POSITION PROJECT  OSHA LW(l

10.Do you have a written safety program?

Yes No

If yes, submit a copy for evaluation.

11.Do you have an orientation program for new hires?

Yes No

If yes submit a copy for evaluation. Does it include instruction on the following?

Yes No Yes No

a. Head protection - i. Fire protection _
b. Eye protection - j.  First aid facilities -
¢. Hearing Protection . k. Emergency procedures R
d. Respiratory protection . . Toxic substances I
e. Safety belts and lifeline _— m. Trenching and excavation -
f. Scaffolding . n. Signs, barricades, flagging o
-g. Perimeter guarding 0. Electrical safety .

h. Housekeeping . p. Rigging and crane safety

g. Road Safety (Driving)
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SAFETY AND HEALTH HISTORY (Continued)

12. Do you have a program for-newly hired or promoted foremen?

Yes No

If yes submit a copy for evaluation. Does it include the following?

Yes No Yes No
a. Safe work practices e. First aid procedures

b. Safety supervision f. Accident investigation

¢.  Toolbox meetings g. Fire protection and prevention

d. Emergency procedures h. New worker orientation

13. Do you hold craft "toolbox" safety meetings?

Yes _ No __
How Often? )
Weekly __ Bi-Weekly _ Monthly __ Less Often, As Needed

14. Do you have a written Hazard Communication program?
Yes No

If yes, how is it implemented on each project?

15. Do you have/require Material Safety Data Sheets (M.$.D.'s} for material/chemicals/equipment?
Yes No

if yes, explain field procedure for informing craft workers about pc;teﬂtial hazards:
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SAFETY AND HEALTH HISTORY (Continued)

16.  List three {3) client references that could verify the quality and management commitment of your safety
program.

Name Address Phone No.
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FORM F; RESUMES OF KEY
PERSONNEL



EXHIBIT "C"

FORM F. RESUMES OF KEY PERSONNEL

Bidder to provide a resume for each key, person to be assigned to the Contract, containing at least the
following information on each person {attach and properly designate additional pages, if necessary}:

POSITION:

TITLE:

a. Name:

b. Education/Qualifications:

C. Present Position in Bidder's Company:

d. Relevant Experience:

e. Safety performance metrics from the last three {3) projects (First Aid cases, Recordable Incident

Rate and Lost Workday Case Rate)

f. Employment History:

Resumes are required for the following positions: Project Manager, Safety Manager, and Superintendent
all of whom would be assigned full time to the Contract. Refer to Special Conditions 8.2 for additional
qualification requirements.

Key personnel will be listed in the Special Condition titled "KEY PERSONNEL" (SC-8), restricting their
replacement without CITY consent.

RUNWAY MARKINGS REPLACEMENT WITH PAINT PAGE 18 OF 22 EXHIBIT ‘C" PRICING & DATA




FORM G; SUMMARY OF QUALITY
CONTROL PROGRAM



EXHIBIT "C"

FORM G. SUMMARY OF QC PROGRAM

Bidder to provide a summary description of the Quality Control {QC) Program (refer to Exhibit 1} to be
implemented in performance of the Work. This summary shall include information on the organization of
the program, including the authority and responsibility of all involved personnel. As a minimum the
Bidder shali submit the foliowing information in narrative form:

(1) Quality Control Program Administrator.

{2} ltems of work in this project where Quality Control Testing will be accomplished.

{3} Corrective Action program,

NOTES:
Final program will be approved as submitted under the Contract requirements
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FORM H; WORK IN PROGRESS
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